



# INDIVIDUAL DECISION BY THE MEMBER FOR REGENERATION AND ECONOMIC DEVELOPMENT

BURNLEY TOWN HALL

## PRESENT

OFFICERS Eric Dickinson - Democracy Officer

### 6. Public Realm Contract Extension

- Purpose** To gain approval to waive standing order SOC11 – Contract Variations, to extend the existing design and build contract with Barnfield construction in order to appoint a lighting specialist to install specialist lighting and projector equipment on the new Sandygate Square in the Weavers Triangle.
- Reason for Decision** Waiving of standing orders is required so that the specialist consultant can be appointed, and completed work paid for before the Regional Growth Fund (RGF) grant expires on 30<sup>th</sup> September 2014 deadline.
- Decision** That approval be given to waive standing order SOC11 – Contract Variations, to extend the existing design and build contract with Barnfield construction by £89,470.00 in order to appoint a lighting specialist to install specialist lighting and projector equipment on the new Sandygate Square in the Weavers Triangle.

Decision made by: Councillor Shah Hussain  
Executive Member for Regeneration and Economic Development

Date: 26/08/2014  
Decision Published on: 26/08/2014